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6 .0 	IMPLEMENTATION
The implementation plan identifies potential projects, estimates costs, and outlines a scenario for constructing 
the improvements recommended in this study. 

6.1	 Methodology
The goal of the implementation plan is to identify corridor segments that can be constructed and funded 
as stand-alone projects. A significant percentage of the funding for Coon Rapids Boulevard/East River Road 
improvement projects will likely come from federal transportation project funding. The implementation 
plan is based on defining project segments that could be funded by Surface Transportation Program (STP), 
Congestion Mitigation Air Quality (CMAQ) Improvement Program, or Transportation Enhancements (TE) 
Program funds. Other sources of funding, like County State Aid Highway funds, Highway Safety Improvement 
Program funds, or tax increment financing, may be used to implement the project. 

6.2	 Segments
The corridor was broken into segments based on the following criteria:

Likelihood for above average benefit/cost ratio based on federal scoring criteria■■
Construction cost of no more than approximately $8.5M ($7M federal plus 20% local match assumes ■■
STP or CMAQ funds, TE funds are capped at $1M)

Logical begin construction and end construction locations■■
Logical sequence of construction projects that achieve the vision of the corridor.■■

The highest benefit/cost ratio section of the project is anticipated to be the capacity improvements from the 
Coon Rapids Boulevard/East River Road split to Hanson Boulevard. Assuming project segments need to be 
less than a mile in order to stay under the $8.5M segment cost, there are likely two construction segments 
within this area; the seven-lane segment from the Coon Rapids Boulevard/East River Road split to Egret 
Boulevard and the six-lane segment from Egret Boulevard to Hanson Boulevard. The five-lane segment from 
Dakotah Street to 7th Avenue is likely to have a good benefit/cost ratio. Besides these three segments, the 
remainder of the corridor improvements benefit/cost ratios are likely heavily influenced by the number of 
signalized intersection improvements and access points modified or closed.

The segments identified for the purposed of developing an implementation plan are shown in Exhibit 6-1.

6.3	 Costs
The costs for each segment were estimated based on a few major items: roadway, storm sewer, water main, 
signals, trail/sidewalk, urban design, and private utilities. The unit costs for these items are intended to 
capture the incidental items related to the work. A 10 percent contingency cost and 25 percent indirect cost 
was added to the cost estimate. Exhibit 6-2 lists the estimated costs by segment and Exhibit 6-3 lists the 
estimated costs by type of work.

Segment Description
Estimated Cost 
(2010)

A Seventh Avenue to Dakotah Street $3,937,000

B Dakotah Street to 400’ East Of Pheasant Ridge 
Drive

$8,311,000

C 400’ East Of Pheasant Ridge Drive to 110th Lane $9,060,000

D 110th Lane to 700’ West Of Hanson Boulevard $8,192,000

E 700’ West Of Hanson Boulevard to 300’ East Of 
103rd Avenue

$6,458,000

F 300’ East Of 103rd Avenue to 400’ East Of Avocet 
Street

$7,849,000

G East River Road from 400’ East Of Avocet Street to 
TH 610

$9,257,000

H Coon Rapids Boulevard from CRB/ERR Split to  
TH 610

$5,625,000

Total $58,689,000

Improvement Type Estimated Cost (2010)

Roadway $16,433,000

Storm Sewer $3,957,000

Water Main $2,000,000

Signals $6,400,000

Trail/Sidewalk $1,266,000

Urban Design/Landscape/Lighting $6,536,000

Private Utilities Underground $6,880,000

Contingency $4,348,000

Indirect Costs $10,869,000

Total $58,689,000

Right-of-way, easements, bridge, and noise wall costs are not included in these estimates. Roadway cost 
assumes full reconstruction. Storm sewer cost assumes trunk sewer will remain but catch basins and lateral 
storm sewer will be replaced. Water main costs in the City of Anoka are based on full replacement. Water 
main costs in Coon Rapids are based on specific water main projects that have been identified by the city. 

Signal costs assume new mast arms, controller, heads, loop detectors, accessible pedestrian signals, and 
minor side street improvements. Trail and sidewalk costs assume any existing trail or sidewalk will be 
replaced. Urban design cost and private utility underground cost assumes approximately $1M cost per mile. 

Exhibit 6-2
Implementation 
Cost by Segment
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Implementation 
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6.4	 Timing
The choice of funding source will to a large degree impact the timing of construction projects. The funding cycle 
for federal transportation funding will restart with an application process in the summer of 2011, with funding 
available in 2015-2016. Projects selected for federal transportation funding can be advance constructed with 
local funds, repaid with projects selected for funding as a part of that process as early as 2013. 

For the purpose of federal transportation funding applications, the county will likely prioritize the segments 
such that the first application is for the segment with the perceived highest benefit/cost ratio. The perceived 
benefit/cost ratio for the project segments is prioritized into a potential project sequence, from highest to 
lowest priority, as shown in Exhibit 6-4.

Potential 
Sequence

Segment Description

1 F 300’ East Of 103rd Avenue to 400’ East Of Avocet Street

2 E 700’ West Of Hanson Boulevard to 300’ East Of  
103rd Avenue

3 A 7th Avenue to Dakotah Street

4 C 400’ East Of Pheasant Ridge Drive to 110th Lane

5 D 110th Lane to 700’ West Of Hanson Boulevard

6 B Dakotah Street to 400’ East Of Pheasant Ridge Drive

7 G East River Road from 400’ East Of Avocet Street to TH 610

8 H Coon Rapids Boulevard from CRB/ERR Split to TH 610

The City of Coon Rapids would prefer to have one segment of the project constructed as a demonstration 
project. A demonstration project would function as a point of reference for the visual quality standard for 
future projects. Segment C and Segment F could be good candidates as demonstration projects with the city 
as the lead agency. Segment C includes Port Campus Square. Segment F includes the City Hall redevelopment 
site, which has TIF funding available to promote redevelopment activity.

6.5	 Future Projects
As listed in Section 5, several segments/intersections along the Coon Rapids Boulevard/East River Road 
corridor should continue to be monitored and/or studied further. Those segments in addition to others 
proximate to this corridor include:

Coon Rapids Boulevard (CSAH 3) & TH 610 WB■■
Coon Rapids Boulevard (CSAH 3) & Foley Boulevard (CSAH11)■■
East River Road (CSAH 1) & Foley Boulevard (CSAH 11)■■
Coon Rapids Boulevard Extension■■
Coon Rapids Boulevard (CSAH 1) & Direct River Drive■■
Coon Rapids Boulevard (CSAH 1) & 111th Avenue■■
Foley Boulevard (CSAH 11) & TH 610■■
CSAH 3 south of TH 610■■
CSAH 1 south of TH 610 (corridor study to begin in June 2010).■■

Any project that will include federal funding will need to complete the necessary level of environmental 
documentation consistent with National Environmental Policy Act (NEPA) requirements. It is noteworthy that 
any improvement project that may move traffic closer to the adjacent land use will require noise analysis as 
part of the environmental documentation, and potentially noise mitigation such as noise walls may need to 
be constructed. 
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